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King County Auditor’s Office

i Today’s Presentation

= Review changes in scope, schedule, and
budget

= Provide oversight perspective on current ABT
Program risks

= Highlight key factors needed for success
= Present new recommendations
= Describe current oversight focus
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King County Auditor’s Office

i Revised ABT Scope

= Finance system scope increases
= Cash management
= Capacity charge
» Side system integration
= Project data conversion

= Payroll system scope reduction
= Some reduced automation
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King County Auditor’s Office

Revised ABT Schedule

= Finance - January 2012
= Delay of one year

= Payroll — January 2012 for all employees
= Delay of one-year for Group 1
= Delay of six-months for Group 2
= No change for Group 3

= Budget — February 2012

= Acceleration of one month

= Perf Mgmnt - September 2012

= Acceleration of three months
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King County Auditor’s Office

i Revised ABT Budget

Forecast at Budget
Completion Surplus
ABT Budget Appropriations Jan 2011 (Shortfall)
Planning $9.0 $8.7 S0.3
Implementation S64.7 $65.0 (S0.3)
Contingency $12.9 $10.5 S2.4
TOTAL $86.6 $84.2 S2.4

$ in millions
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King County Auditor’s Office

i Increase in Overall Risk Profile

= Schedules are tight, with little room for slippage

= 'Big bang” schedule for payroll system

= Payroll and finance systems will go live on the same day
= Budget system just two months later

= Most of remaining contingency fund will be used

s Costs remain uncertain until contract amendment is
executed
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King County Auditor’s Office

Emphasis on Accountability

= Governance monitoring and reviews have

been enhanced

= ABT Management Team expanded
= More frequent and more detailed monitoring

= Improved accountability

= Additional demand on resources

= Approvals can take longer than expected, but strong
commitment to minimize impact on schedule
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King County Auditor’s Office

i ABT Program Risk 1

Performance to Project Schedules

= Schedules are tight, with little room for slippage

= Missing project milestones may put go live dates at
risk

= Success requires close monitoring and prompt
corrective action

= More frequent and more detailed monitoring efforts
both within ABT and by the ABT Management Team
are now underway
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King County Auditor’s Office

i ABT Program Risk 2

Agency Participation and Readiness

Inadequate participation and readiness may impact quality
of ABT systems and delay implementation

New schedule and recent budget cuts present further
challenges

Success requires continued communication and support
from ABT and setting clear expectations for agencies

ABT is continuing outreach and communication efforts

ABT is making resources available to agencies from the
ABT contingency budget
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King County Auditor’s Office

i ABT Program Risk 3

Fully-staffed, qualified project teams

= Staff turnover in key positions could present
significant challenges to staying on schedule

= Success requires keeping project teams fully staffed

= ABT has effectively employed a mitigation strategy of
hiring contractors to fill positions when needed

= ABT recently hired full-time HR staff to help with
recruitment and retention activities and other
personnel matters
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King County Auditor’s Office

i New Recommendations

s Execute contract amendment for finance
project

= Necessary for accountability to new scope, schedule, and
budget

= Until then, some uncertainty exists
= Augment existing staffing plan with

recruitment and retention strategies

= Necessary to keep project teams fully staffed with required
skills
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King County Auditor’s Office

CPO Oversight Focus

= Review new project schedules, cost estimates

= Have lessons learned been applied?

= Does the work breakdown structure support the cost
estimates?

= Monitor impacts on benefits realization

= To what extent do delays and scope reductions decrease
benefits?

= Continue to coordinate oversight activities

= Project Review Board
= ABT quality management consultant
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King County Auditor’s Office

i ABT Program Oversight

The King County Auditor's Office sincerely
appreciates the cooperation received from the
ABT Program management and staff.
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